

DAILY REPORT

Date : 08/17/2026  
Staff Name : Gaa, Ken Patrick Joshua N.

I. THINGS DONE:

| COMPANY              | SERVICE            | DESCRIPTION / TASK PERFORMED                                                                                                                                                      | TIME (FROM) | TIME (TO) | DURATION | STATUS | REMARKS                                                     |
|----------------------|--------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-----------|----------|--------|-------------------------------------------------------------|
| ASTREABBLUE          | DEVELOPMENT        | Reviewed the development environment, Git status, local PostgreSQL connectivity, deployment readiness, and native Windows agent source integrity.                                 | 9:15 AM     | 10:30 AM  | 1:15     | DONE   | Environment and source state validated.                     |
| ASTREABBLUE          | SYSTEM ANALYSIS    | Analyzed employee technology-value requirements and mapped employee, hardware, software-license, onboarding, and offboarding relationships.                                       | 5:15 PM     | 6:05 PM   | 0:50     | DONE   | Annual seat-cost and ownership rules confirmed.             |
| ASTREABBLUE          | DATABASE           | Implemented additive database migrations for employee technology value, direct license assignments, reconciliation, and assignment-source tracking.                               | 6:05 PM     | 7:20 PM   | 1:15     | DONE   | Migration ordering and compatibility validated.             |
| ASTREABBLUE          | BACKEND            | Developed branch-scoped APIs for employee details, direct software-seat assignment, active and released assignment history, and inactive-user safeguards.                         | 7:20 PM     | 8:10 PM   | 0:50     | DONE   | Authorization and seat counters connected.                  |
| ASTREABBLUE          | FRONTEND           | Developed the Employee Technology Value interface with active and inactive filters, employee details, software-seat selection, and optional hardware links.                       | 8:10 PM     | 9:25 PM   | 1:15     | DONE   | Existing employees can be reviewed and assigned seats.      |
| ASTREABBLUE          | INTEGRATION        | Connected license usage to employees and optional assigned assets, and connected offboarding to automatic seat release and usage-counter updates.                                 | 9:25 PM     | 10:15 PM  | 0:50     | DONE   | Onboarding, assets, licenses, and offboarding synchronized. |
| ASTREABBLUE          | QUALITY ASSURANCE  | Ran database initialization, backend tests and build, frontend lint and build, end-to-end license and offboarding tests, and native Windows agent compilation and service checks. | 10:15 PM    | 11:05 PM  | 0:50     | DONE   | Feature QA and agent validation passed.                     |
| ASTREABBLUE          | DEPLOYMENT SUPPORT | Reviewed Git commits, confirmed agent files were excluded from feature commits, and troubleshooted GitHub and Railway deployment triggers.                                        | 11:05 PM    | 12:00 AM  | 0:55     | DONE   | Deployment verification remains pending.                    |
| TOTAL RENDERED HOURS |                    |                                                                                                                                                                                   |             |           | 8:00     |        |                                                             |

II. PENDING:

| COMPANY     | SERVICE             | DESCRIPTION / TASK                                                                                       | STATUS   | REMARKS                                                                   |
|-------------|---------------------|----------------------------------------------------------------------------------------------------------|----------|---------------------------------------------------------------------------|
| ASTREABBLUE | DEPLOYMENT          | Deploy and verify the latest employee software-assignment update in Railway.                             | ON-GOING | Awaiting successful Backend and Frontend deployment of the latest commit. |
| ASTREABBLUE | DATA RECONCILIATION | Map restored aggregate software-license usage to the correct employees and optional hardware assets.     | PENDING  | Requires confirmation from actual historical assignment records.          |
| ASTREABBLUE | USER REVIEW         | Review old, duplicate, or test employee accounts and process valid former employees through offboarding. | PENDING  | Requires management confirmation before deactivation or removal.          |

III. TO DO:

| COMPANY     | SERVICE            | DESCRIPTION / TASK TO DO                                                                                                                  | STATUS | REMARKS                                        |
|-------------|--------------------|-------------------------------------------------------------------------------------------------------------------------------------------|--------|------------------------------------------------|
| ASTREABBLUE | DEPLOYMENT         | Deploy the latest Backend commit first, followed by Frontend.                                                                             | TO DO  | Confirm the expected commit is selected.       |
| ASTREABBLUE | PRODUCTION QA      | Verify database migration logs, API health, employee filters, license assignment, totals, history, and offboarding release in production. | TO DO  | Use controlled test records only.              |
| ASTREABBLUE | LICENSE MANAGEMENT | Assign available software seats to active employees and reconcile legitimate restored usage.                                              | TO DO  | Do not guess missing historical relationships. |
| ASTREABBLUE | MONITORING         | Continue monitoring the Windows agent service and production application after deployment.                                                | TO DO  | Review logs and health status for regressions. |